Agenda Item No.

File Code No. 53004

CITY OF SANTA BARBARA

COUNCIL AGENDA REPORT

AGENDA DATE: November 18, 2008

TO: Mayor and Councilmembers

FROM: Engineering Division, Public Works Department

SUBJECT: Purchase Order For Construction Of Sidewalk At 21 East Anapamu
RECOMMENDATION:

That Council authorize an increase in the reimbursement to Peoples’ Self-Help Housing
Corporation (PSHH) in the amount of $31,166 for completed construction services
associated with the Anapamu Sidewalk adjacent to the recently completed El Jardin De
Las Granadas (Garden).

DISCUSSION:
PROJECT DESCRIPTION

The work consisted of the replacement of sidewalk on the north side of Anapamu
Street, fronting 21 East Anapamu Street and 1201 Anacapa Street. Work included the
demolition and replacement of existing sidewalk, curb and gutter, the installation of new
trees and grates, and the resetting and installation of new utility boxes.

Council approved the construction of this sidewalk under a reimbursement agreement
with PSHH as part of the Contaminated Soil Remediation at 21 East Anapamu Street,
underlying Casas Las Granadas and the Garden, at the December 5, 2006 Council
meeting. At that time, $49,000 from the Downtown Parking Program was allocated for
the replacement of the sidewalk in-kind. Work on this project, along with pedestrian
circulation and open space improvements, was to start after the completion of the
Casas Las Granadas housing project and the Garden.

CURRENT STATUS

In June, 2008, work began in coordination with the construction of the Garden. Due to
the amount of time lapsed between the original estimate and actual construction, and
because of the additional requirements placed on the project by the Historic Landmarks
Commission, the cost of the sidewalk project increased by $31,166. This, combined
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with the original allocated amount of $49,000, brings the total cost of the sidewalk
project to $80,166.

FUNDING

There are sufficient funds in the Downtown Parking Program to cover the cost increase
of this project. Staff recommends that Council authorize the additional funding to close
out the project with PSHH.

PREPARED BY: Joshua Haggmark, Acting Principal Engineer/BA/LS/mj

SUBMITTED BY: Christine F. Andersen, Public Works Director

APPROVED BY: City Administrator’s Office
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